D	Task Name		Duration	Start	Finish	Predecessors	Successors	Resource Names
1	Total Project		52 days	Fri 17-09-29	Mon 17-12-1			
2	Design network		1 wk	Fri 17-09-29	Thu 17-10-05	j	4	
3	order equipment		7 days	Fri 17-10-06	Mon 17-10-1			
4	research & order co	mputers	1 day	Fri 17-10-06	Fri 17-10-06	2	5,10FS+2 wks	Alexander Ironsid
5	research & order fir	ewalls	2 days	Mon 17-10-0	Tue 17-10-10) 4	13,6	Alexander Ironsid
6	research & order sw	vitches	1 day	Wed 17-10-1	Wed 17-10-1	. 5	14FS+3 wks,7	Alexander Ironsid
7	research & order se	rvers	2 days	Thu 17-10-12	2 Fri 17-10-13	6	8,12FS+4 wks	Alexander Ironsid
8	research & order flo	or dependant items	1 day	Mon 17-10-1	Mon 17-10-1	7	11FS+2 wks	Alexander Ironsid
9	Install equipment		22 days		Tue 17-11-21			
10	install computers		4 days		Thu 17-10-26		15,17,11	Alexander Ironsic
11	Install racks		2 days			8FS+2 wks,10	•	Alexander Ironsid
12	Install servers		2 days			7FS+4 wks,11		Alexander Ironsic
13	install firewalls		1 day		Wed 17-11-1	•	15,20,14	Alexander Ironsid
14	install switches		1 day			6FS+3 wks,13	-	Alexander Ironsid
15	install cables		3 days			11,10,13,14,1	18,19	Alexander Ironsid
16	Configure equipment		28 days		Tue 17-12-05			
17	configure computer	S	5 days		Mon 17-11-0		21,18	Alexander Ironsic
18	configure switches		2 days		2 Thu 17-11-23		21,19	Alexander Ironsid
19	configure servers		2 days		Mon 17-11-2		20	Alexander Ironsid
20	configure firewalls		1 day		3 Tue 17-11-28	-	21	Alexander Ironsid
21	Test system		5 days		Tue 17-12-05		22	Alexander Ironsid
22	Acceptance testing		3 days		Fri 17-12-08		23	Alexander Ironsid
23	system is ready for ser	vice	0 days		Fri 17-12-08		24	Alexander Ironsid
24	Celebrate		1 day	Mon 17-12-1	Mon 17-12-1	. 23		Alexander Ironsid
		Task		Ina	active Task		Start-	only [
		Split		Ina	active Milestone	\diamond	Finish	n-only
		Milestone	♦		active Summary		Dead	•
-	t: install equipment-origina	Summary			anual Task		Progr	
Date: F	ri 17-10-13	Project Summary			ration-only		_	ual Progress ——
		External Tasks			anual Summary	Rollup		
		External Milestone	\langle		anual Summary			
		External Milestone	~	IVIC	andar Summal y		•	

Page 1

Baseline Finish	% Complete		Sep 2				1		Oct 04		1 1	1		5 Oct				1		Oct 1						Oct 2	
			М	Т	W -	ΓF	S	S	M ·	ΓV	/ T	F	S S	M	Т	W	T F	S	S	М	Т	W	T F	: S	S	M	T W
Mon 17-12-11		27%																									
Thu 17-10-05		100%																									
Mon 17-10-16		100%																									
Fri 17-10-06		100%																									
Tue 17-10-10		100%																									
Wed 17-10-11		100%																									
Fri 17-10-13		100%																									
Mon 17-10-16		100%																									
Tue 17-11-21		0%																									
Thu 17-10-19		0%																									
Wed 17-11-01		0%																									
Tue 17-11-14		0%																									
Wed 17-11-15		0%																									
Thu 17-11-16		0%																									
Tue 17-11-21		0%																									
Tue 17-12-05		0%																									
Thu 17-10-26		0%																									
Thu 17-11-23		0%																									
Mon 17-11-27		0%																									
Tue 17-11-28		0%																									
Tue 17-12-05		0%																									
Fri 17-12-08		0%																									
Fri 17-12-08		0%																									
Mon 17-12-11		0%																									
		Task								lna	ctive Ta	ask							Start	-only	,			С			
Project: install equipment-origina Date: Fri 17-10-13		Split									ctive M		one		\Diamond					h-onl				_			
						♦													Dead		у			₽			
		Milestone									ctive Su		ary														
		Summary				ı			ı		ınual Ta								Prog								
		Project Su		-							ration-d	-							Man	ual P	rogre	ess					
		External 7	Task:	S						Ma	ınual Su	ımm	ary Ro	llup													
		External I	Mile	stone	e	\Diamond				Ma	ınual Su	ımm	ary					1									
	,									Pa	ige 2																





































