ID	Task Name		Duration	Start	Finish	Predecessors	Successors	Resource Names
1	Total Project		52 days	Fri 17-09-29	Mon 17-12-1			
2	Design network		1 wk	Fri 17-09-29	Thu 17-10-05		4	
3	order equipment		7 days	Fri 17-10-06	Mon 17-10-1			
4	research & order co	mputers	1 day	Fri 17-10-06	Fri 17-10-06	2	5,10FS+2 wks	Alexander Ironsid
5	research & order fir	ewalls	2 days	Mon 17-10-0	Tue 17-10-10	4	13,6	Alexander Ironsid
6	research & order sw	ritches	1 day	Wed 17-10-2	1 Wed 17-10-1	5	14FS+3 wks,7	Alexander Ironsid
7	research & order se	rvers	2 days	Thu 17-10-1	2 Fri 17-10-13	6	8,12FS+4 wks	Alexander Ironsid
8	research & order flo	or dependant items	1 day	Mon 17-10-2	1 Mon 17-10-1	7	11FS+2 wks	Alexander Ironsid
9	Install equipment		22 days		2 Tue 17-11-21			
10	install computers		4 days	Mon 17-10-2	2 Thu 17-10-26	4FS+2 wks	15,17,11	Alexander Ironsic
11	Install racks		2 days		1 Wed 17-11-0	·	•	Alexander Ironsic
12	Install servers		2 days		1 Tue 17-11-14	•	19,13,15	Alexander Ironsid
13	install firewalls		1 day		1 Wed 17-11-1	•	15,20,14	Alexander Ironsic
14	install switches		1 day		6 Thu 17-11-16			Alexander Ironsic
15	install cables		3 days		Tue 17-11-21		18,19	Alexander Ironsic
16	Configure equipment		28 days		Tue 17-12-05			
17	configure computer	S	5 days		Mon 17-11-0		21,18	Alexander Ironsid
18	configure switches		2 days		2:Thu 17-11-23		21,19	Alexander Ironsic
19	configure servers		2 days		Mon 17-11-2		20	Alexander Ironsic
20	configure firewalls		1 day		8 Tue 17-11-28	-	21	Alexander Ironsic
21	Test system		5 days		2:Tue 17-12-05		22	Alexander Ironsic
22	Acceptance testing		3 days		Fri 17-12-08		23	Alexander Ironsic
23	system is ready for ser	vice	0 days		Fri 17-12-08		24	Alexander Ironsic
24	Celebrate		1 day	Mon 17-12-2	1 Mon 17-12-1	23		Alexander Ironsic
		Table		la.			Charle and	
		Task			active Task		Start-only	
		Split		Ina	active Milestone		Finish-only	, ]
Duc:	tuinetall aguinesent seisis	Milestone	<b>♦</b>	In	active Summary		Deadline	•
-	t: install equipment-origina Fri 17-10-13	Summary		M M	anual Task		Progress	
		<b>Project Summary</b>		Du	uration-only		Manual Pr	ogress ——
		External Tasks		M	anual Summary	Rollup		
		External Milestone	$\Diamond$	N.4	anual Summary			

Baseline Finish	% Complete		Actual Cost	Sep	27					15 (	Oct 0	4					'15	Oct 12						'15	Oct 1	3	
					Т	W	Т	F	S	S	М	Т	W	T F	F	S	S	M ·	Г	W	Т	F	S	S	М	TW	Т
Mon 17-12-11		43%	\$5,600.00																								
Thu 17-10-05		100%	\$0.00																								
Mon 17-10-16		100%	\$2,800.00																								
Fri 17-10-06		100%	\$400.00																								
Tue 17-10-10		100%	\$800.00																								
Wed 17-10-11		100%	\$400.00	1																							
Fri 17-10-13		100%	\$800.00																								
Mon 17-10-16		100%	\$400.00																								
Tue 17-11-21		54%	\$2,800.00	1																							
Thu 17-10-19		100%	\$1,600.00																								
Wed 17-11-01		100%	\$800.00																								
Tue 17-11-14		50%	\$400.00																								
Wed 17-11-15		0%	\$0.00																								
Thu 17-11-16		0%	\$0.00	1																							
Tue 17-11-21		0%	\$0.00																								
Tue 17-12-05		0%	\$0.00																								
Thu 17-10-26		0%	\$0.00																								
Thu 17-11-23		0%	\$0.00																								
Mon 17-11-27		0%	\$0.00																								
Tue 17-11-28		0%	\$0.00																								
Tue 17-12-05		0%	\$0.00																								
Fri 17-12-08		0%	\$0.00																								
Fri 17-12-08		0%	\$0.00																								
Mon 17-12-11		0%	\$0.00																								
		Task					Inac	ctive	Tasl	Κ								Star	-on	ly				Е			
Project: install equipment-origina Date: Fri 17-10-13		Split					los a ationa NAI						$\Diamond$					Finish-only					3				
		Mileston					Inactive Summ								Dead		-				1						
		Summary				Manual Task						Progress															
Date. Fit 17-10-15		Project S				_			n-on									Man			gres	S		_			
		External <sup>-</sup>	•								ry Ro	llup								,	_						
			Milestone $\diamond$					Sum		•	•					-1											
							Dag	ge 2																			





































